


Iris (R1 2021)

- [Roadmap](#)
- [EPICS](#)
 - [Release preparation](#)
 - [Modules release](#)
- [Timeline](#)
- [Modules planned for release](#)
- [Release notes](#)

Roadmap



EPICS

Release preparation

Key	Summary	T	Due	Status
FOLREL-451	R1 2021 Vert.x v4 modules upgrade	🔦		IN PROGRESS
FOLREL-452	R1 2021 Stripes v6 update	🔦		IN PROGRESS
FOLREL-453	R1 2021 RMB v32 update	🔦		IN PROGRESS
FOLREL-454	R1 2021 Schema upgrade testing	🔦		OPEN

4 issues

Modules release

Key	Summary	T	Due	Status
FOLREL-455	R1 2021 Release - 03/19/2021	⚡		OPEN
FOLREL-456	R1 2021 Bugfix Release - 04/23/2021	⚡		OPEN
FOLREL-457	R1 2021 Hotfix Release	⚡		OPEN

3 issues

Timeline

Sprint	Dates	Dates	Name	Description
Sprint 107	01 Feb 2021		API freeze for platform (Okapi/Stripes/RMB) readiness review	RC review released platform components and facilitate meeting with unreleased components owners to discuss available impediments/issues/problems to understand when component could be released
	05 Feb 2021		API freeze for platform (Okapi/Stripes/RMB)	API freeze for platform (Okapi/Stripes/RMB) and deadline for initial releases of platform components. No breaking changes to the platform after this date. Feature development freeze for R1 2021 release period. No new feature can not be added or changed after this date. Only defects are expected tie to R1 2021 period. Next R2 2021 release period feature development is expected at separate development branch and should not be merged to master before R1 2021 module release.
Sprint 107 - Sprint 109	08 Feb 2021 - 05 Mar 2021		Teams upgrade to the platform components	Teams upgrade to the platform components versions that were released.
Sprint 108	26 Feb 2021		Major interface version provided to be updated	
			Modules feature development freeze R1 2021 - Platform core modules	Feature development freeze for R1 2021 release period. No new feature can not be added or changed after this date. Only defects are expected tie to R1 2021 period. Next R2 2021 release period feature development is expected at separate development branch and should not be merged to master before R1 2021 module release.
Sprint 109	01 Mar 2021 -05 Mar 2021		Schema upgrade testing week (BE core modules)	
	05 Mar 2021		Review upgrade to platform components status.	RC review upgraded components and facilitate meeting with non-upgraded components owners to discuss available impediments/issues/problems to understand when component could be upgraded
			Modules feature development freeze R1 2021 - Platform complete modules	Feature development freeze for R1 2021 release period. No new feature can not be added or changed after this date. Only defects are expected tie to R1 2021 period. Next R2 2021 release period feature development is expected at separate development branch and should not be merged to master before R1 2021 module release.
	08 Mar 2021 - 12 Mar 2021		Schema upgrade testing week	Major modules versions should be released. Schema upgrade have to be released and tested locally by each team.
	08 Mar 2021 - 19 Mar 2021		Teams modules releases	
		09 Mar 2021 - 10 Mar 2021	Platform Core Back End (Storage) modules releases	
		10 Mar 2021 - 11 Mar 2021	Platform Core Back End (Business logic) modules releases	
		11 Mar 2021 - 12 Mar 2021	Platform Core Front End modules releases	
			Platform Complete Back End (Storage) modules releases	
Sprint 110		15 Mar 2021 - 17 Mar 2021	Platform complete BE (Business logic) modules releases	
		17 Mar 2021 - 19 Mar 2021	Platform complete Front End modules releases	
		15 Mar 2021 (Monday)	Modules release readiness review	RC review released modules and facilitate meeting with unreleased modules owners to discuss available impediments/issues/problems to understand when module could be released). <i>Major interface version provided to be updated</i>
		19 Mar 2021	Schema upgrade testing review	RC review upgraded modules and facilitate meeting with non-upgraded modules owners to discuss available impediments/issues/problems to understand when schema could be upgraded.

	19 Mar 2021	Final Review modules release readiness	RC review released modules and facilitate meeting with unreleased modules owners to discuss available impediments/issues/problems to understand when module could be released	
		Module release deadline	All modules must see R1-compatible releases by this date	
	22 Mar 2021	Contact with devops	Review release information. Up to date versions should be set	
	22 Mar 2021 - 26 Mar 2021	Release integration week	Bugfest environment preparation, testing of schema and data migration by EBSCO FSE team	
Sprint 111	29 Mar 2021 - 23 Apr 2021	Q3 Release testing and hardening period		
		29 Mar 2021 - 09 Apr 2021	Functional testing (Bug Fest)	Execute all TestRail test cases
		29 Mar 2021 - 09 Apr 2021	Performance testing	
Sprint 112		12 Apr 2021 - 23 Apr 2021	Ongoing triage and bug fixing of bugs begins immediately	
	20 Apr 2021	Bugfix releases readiness	RC review bugfix dashboard and facilitate meeting with unresolved modules owners to discuss available impediments/issues/problems to understand when module could be released	
	23 Apr 2021	Bugfix releases deadline		
Sprint 113	03 May 2021	Release is public		

Modules planned for release

Release notes