### Sprint Backlog

#### UXPROD Feature

- UXPROD-3071-Firebird - R3 Module releases, RMB/Stripes updates, mi...
- UXPROD-3188-(NFR) stripes-data-transfer-components: UI tests replac...
- UXPROD-2493-Data Export - search existing mapping and job profiles
- UXPROD-2331-Export Manager - accessing export files - hosting agno...
- UXPROD-3027-OAI-PMH maintenance - Kiwi
- UXPROD-3311-ui-oai-pmh: UI tests replacement with RTL/Jest
- UXPROD-3030-Data export maintenance

#### Summary

- Implement using minio as gateway for AWS
- edge-calisoft: folio-spring-base v2 update
- Memory utilisation issues
- ui-oai-pmh: UI tests replacement with RTL/Jest
- Project setup
- Investigate TAMU harvesting performance
- Rewrite Bigtest tests for SearchAndSortPane with jest/react-testing-library
- Rewrite Bigtest tests for Settings with jest/react-testing-library
- Rewrite Bigtest tests for FileUploader with jest/react-testing-library
- Add the ability to filter by name for SearchAndSortPane component
- Remove Bigtest tests

#### Key

- UXPROD-2331
- UXPROD-3071
- UXPROD-441
- STDTC-30
- STDTC-33
- STDTC-43
- STDTC-46
- STDTC-47
- UXPROD-2331
- UXPROD-3071
- UXPROD-3027
- UXPROD-3030

#### Functional Team

- BackEnd
- FrontEnd

#### Status

- In Code Review
- In Progress
- In Review
- Open

#### In Progress

- BackEnd 27%
- FrontEnd 24%

#### In Review

- BackEnd 27%
- FrontEnd 24%

#### Open

- BackEnd 27%
- FrontEnd 24%

#### Total

- UXPROD Feature
- 30
### R3 Features

- **In Progress**: 7 (58%)
- **Closed**: 5 (42%)

### R3 Progress (%)

- UXPROD-3071 - Firebird - R3 Module releases, RMB/Stripes updates, migration...
- UXPROD-3072 - Firebird - R3 Enhancements/Bugfixes/Tech Debt
- UXPROD-2720 - Add holdings without items to OAI-PMH response
- UXPROD-3027 - OAI-PMH maintenance - Kiwi
- UXPROD-3028 - NFR: Explore migrating OAI-PMH to Spring
- UXPROD-3030 - Data export maintenance
- UXPROD-3031 - NFR: Explore migrating data export to Spring
- UXPROD-3107 - Firebird: Karate API Integration Testing (NFR) - Kiwi (R3) work
- UXPROD-3117 - Firebird: UI e2e tests (NFR) - Kiwi (R3) work
- UXPROD-3175 - NFR - Firebird team cross-training
- UXPROD-3187 - (NFR) ui-data-export: UI tests replacement with RTL/Jest - Kiwi...
- UXPROD-3188 - (NFR) stripes-data-transfer-components: UI tests replacement...

### R3 Progress (SPs)

#### (Blank) Done In Backlog In Dev

- UXPROD-3071
- UXPROD-3072
- UXPROD-2720
- UXPROD-3027
- UXPROD-3028
- UXPROD-3030
- UXPROD-3031
- UXPROD-3107
- UXPROD-3117
- UXPROD-3175
- UXPROD-3187
- UXPROD-3188

### R3 Remaining Effort (SPs)

- BackEnd: 7
- FrontEnd: 24

### NonEstimated Stories

- UXPROD-3071
- UXPROD-3072
- UXPROD-2720
- UXPROD-3027
- UXPROD-3028
- UXPROD-3030
- UXPROD-3031
- UXPROD-3117
- UXPROD-3187
- UXPROD-3188
### R3 Features Sizing, days

<table>
<thead>
<tr>
<th>Feature</th>
<th>Back-end</th>
<th>Front-end</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3188 (NFR) stripes-data-transfer-components: UI tests replacement with RTL/Jest - Kiwi work</td>
<td>0</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3187 (NFR) ui-data-export: UI tests replacement with RTL/Jest - Kiwi work</td>
<td>0</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3117 Firebird: UI e-2-e tests (NFR) - Kiwi (R3) work</td>
<td>0</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3071 Firebird - R3 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-3031 NFR: Explore migrating data export to Spring</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>UXPROD-3030 Data export maintenance</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>UXPROD-3028 NFR: Explore migrating OAI-PMH to Spring</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>UXPROD-3027 OAI-PMH maintenance - Kiwi</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>UXPROD-2720 Add holdings without items to OAI-PMH response</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>15</strong></td>
<td><strong>100</strong></td>
</tr>
</tbody>
</table>

### R3 Remaining Effort, SPs

<table>
<thead>
<tr>
<th>Feature</th>
<th>BackEnd</th>
<th>FrontEnd</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3188 (NFR) stripes-data-transfer-components: UI tests replacement with RTL/Jest - Kiwi work</td>
<td>7</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3117 Firebird: UI e-2-e tests (NFR) - Kiwi (R3) work</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3071 Firebird - R3 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>15</td>
<td>9</td>
</tr>
<tr>
<td>UXPROD-3031 NFR: Explore migrating data export to Spring</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3028 NFR: Explore migrating OAI-PMH to Spring</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>25</strong></td>
<td><strong>17</strong></td>
</tr>
</tbody>
</table>
### Sprint Start Date
- Monday, November 8, 2021
- Monday, November 22, 2021
- Monday, December 6, 2021
- Monday, December 20, 2021
- Monday, January 3, 2022
- Monday, January 17, 2022
- Monday, January 31, 2022

### Sprint End Date
- Friday, November 19, 2021
- Friday, December 3, 2021
- Friday, December 17, 2021
- Friday, December 31, 2021
- Friday, January 14, 2022
- Friday, January 28, 2022
- Friday, February 11, 2022

### Firebird Sprint
- Firebird Sprint 127
- Firebird Sprint 128
- Firebird Sprint 129
- Firebird Sprint 130
- Firebird Sprint 131
- Firebird Sprint 132
- Firebird Sprint 133

### BE Expected Capacity, days
- 50
- 50
- 40
- 40
- 40
- 40
- 40

### FE Expected Capacity, days
- 30
- 30
- 30
- 20
- 20
- 20
- 20

### BE Expected Velocity, SPs
- 27
- 27
- 21
- 21
- 21
- 21
- 21

### FE Expected Velocity, SPs
- 41
- 41
- 41
- 27
- 27
- 27
- 27

### Lotus Features Sizing, days

<table>
<thead>
<tr>
<th>Feature</th>
<th>Back-end</th>
<th>Front-end</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3353 Firebird - Lotus R1 2022 Module releases, RM8/Stripes updates, migration scripts verification</td>
<td>15</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-3340 Firebird - Lotus R1 2022 Enhancements/Bugfixes/Tech Debt</td>
<td>45</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3318 Firebird: User records - bulk edit - pilot implementation</td>
<td>45</td>
<td>15</td>
</tr>
<tr>
<td>UXPROD-3312 Firebird: UI e-2-e tests (NFR) - Lotus (R1 2022) work</td>
<td>0</td>
<td>15</td>
</tr>
<tr>
<td>UXPROD-3311 ui-oai-pmh: UI tests replacement with RTL/Jest</td>
<td>0</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-3229 Identify user records for bulk edit</td>
<td>45</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3228 Preliminary work for Bulk Edit app</td>
<td>15</td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3220 ui-search: UI tests replacement with RTL/Jest</td>
<td>0</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-3219 ui-tenant-settings: UI tests replacement with RTL/Jest</td>
<td>0</td>
<td>15</td>
</tr>
<tr>
<td>UXPROD-2459 Generating MARC bibliographic record from Inventory Instance - additional fields</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>UXPROD-142 Export Holdings from SRS MFHDs</td>
<td>15</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-1396 Generating a simple MFHD from the Inventory holdings record</td>
<td>5</td>
<td>0</td>
</tr>
</tbody>
</table>

**Total**
- 185
- 170

### Lotus Features Sizing vs Capacity, days

- BE T-shirt, days
- BE Expected Capacity, days
- FE T-shirt, days
- FE Expected Capacity, days

### Lotus Remaining Effort, SPs

<table>
<thead>
<tr>
<th>Feature</th>
<th>Backend</th>
<th>Frontend</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-1396 Generating a simple MFHD from the Inventory holdings record</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>UXPROD-142 Export Holdings from SRS MFHDs</td>
<td>6</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-2459 Generating MARC bibliographic record from Inventory Instance - additional fields</td>
<td>15</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3228 Preliminary work for Bulk Edit app</td>
<td>11</td>
<td>15</td>
</tr>
<tr>
<td>UXPROD-3229 Identify user records for bulk edit</td>
<td>12</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3311 ui-oai-pmh: UI tests replacement with RTL/Jest</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3312 Firebird: UI e-2-e tests (NFR) - Lotus (R1 2022) work</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>UXPROD-3318 User records - bulk edit - pilot implementation</td>
<td>12</td>
<td></td>
</tr>
</tbody>
</table>

**Total**
- 37
- 51