ERM Sprint 160

Sprint Goal / Focus

- Bugfest from 6 Mar

Sprint Schedule

- **Sprint: 160**
  - **Start** Mon 27 Feb 2023
  - **Finish** Fri 10 Mar
  - Sprint Board
  - Jira Sprint: 1662
  - Sprint Report
- **Release: 2023.1 Orchid**
  - Sprint 162: Bugfix Release Deadline (31 Mar 2023) [FOL REL-581]
- **Release: 2023.2 Poppy**
  - Sprint 2 of 8 since Release Development Cycle Starts (Sprint 159) to Feature Freeze (Sprint 166)
  - Sprint 168: Module Release Deadline (16 Jun 2023) [FOL REL-565]
  - Sprint 170: Bugfix Release Deadline (21 Jul 2023) [FOL REL-581]

Sprint Capacity

Team **Availability:** Schedule | Calendar

Notes / Exceptions:

- NA

Lead Roles:

- Code Review: Ethan Freestone
- QA: Owen Stephens

QA Environment:

- folio-snapshot, folio-snapshot-2

Present

- Jag Goraya
- Ethan Freestone
- Monireh Rasouli
- Owen Stephens
- Claudia Malzer

Development Meetings

- 1 Mar 2023
- 6 Mar Feb (Mid Sprint Review)
- 8 Mar 2023

Sprint Planning

- not in sprint
- or @ - in sprint

Planning Questions

- Does the issue meet the criteria for **Definition of Ready**?
- What front and back end components are affected?
- What changes need to be made? (additions, removals or modifications)
- What development tests need to be written?
- What data does the developer need to verify their work?
- What are the known unknowns?
- What is needed to QA? (environment, data, scripts)

Navigation

- Sprint Goal / Focus
- Sprint Schedule
- Sprint Capacity
  - Sprint Focus
  - Release Tasks (Orchid Bugfix)
  - Release Tasks (Non-Flower Release)
  - Maintenance
  - Changes
  - Rolled Over From Previous Sprint
  - In Development
  - Sprint Backlog
  - Blocked
  - In QA
  - For Elaboration
  - For Release Prep
  - Bugfix Cycle
- Sprint Summary
  - ERM
  - Dashboard
  - Other
  - No Label

1. Sprint Goal / Focus
2. Sprint Capacity
3. Review sprint candidates
4. Agree technical approach / define key implementation tasks
5. Finalise estimates / costings
6. Confirm sprint scope
7. Confirm first actions
Sprint Focus

Planning Notes Template

- Triage
- Approach
- Components and Changes
  - Frontend
  - Backend
- Tests / Data / Dependencies
- Known Unknowns
- QA: snapshot | local | testing | other
- Release Target:
- Development Estimate

No Feature

<table>
<thead>
<tr>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Release Tasks (Orchid Bugfix)

Backend: 1d
Frontend: 2d

<table>
<thead>
<tr>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2640 - Getting issue details...</td>
<td>STATUS</td>
<td></td>
</tr>
<tr>
<td>ERM-2648 - Getting issue details...</td>
<td>STATUS</td>
<td></td>
</tr>
<tr>
<td>ERM-2649 - Getting issue details...</td>
<td>STATUS</td>
<td></td>
</tr>
</tbody>
</table>

Release Tasks (Non-Flower Release)

<table>
<thead>
<tr>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>NA</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Maintenance

<table>
<thead>
<tr>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2641 - Getting issue details...</td>
<td>STATUS</td>
<td>Will need time from Steve</td>
</tr>
</tbody>
</table>
ERI-2643 - Getting issue details... Ethan Freestone

- Triage
  - Dependency of a dependency
  - No update for groovy-handlebars-engine
    - no clear alternative available
    - not clear why we're using this one
  - Potentially an issue for Reshare also
- Approach
- Components and Changes
  - Frontend
  - Backend
- Tests / Data / Dependencies
- Known Unknowns
  - groovy-handlebars-engine library not updated since 2014
- QA: snapshot
- Release Target: Orchid Bugfix
- Development Estimate

ERI-2645 - Getting issue details... Claudia Malzer

Changes

+ Added

- Removed: note whether rescheduled or deferred

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Change</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>SI-12</td>
<td>Getting issue details...</td>
<td>Monireh Rasouli</td>
<td></td>
</tr>
<tr>
<td>ERI-1795</td>
<td>Getting issue details...</td>
<td>Claudia Malzer</td>
<td></td>
</tr>
<tr>
<td>ERI-2624</td>
<td>Getting issue details...</td>
<td>Claudia Malzer</td>
<td></td>
</tr>
<tr>
<td>ERI-2625</td>
<td>Getting issue details...</td>
<td>Claudia Malzer</td>
<td></td>
</tr>
<tr>
<td>ERI-2633</td>
<td>Getting issue details...</td>
<td>Claudia Malzer</td>
<td></td>
</tr>
</tbody>
</table>

Rolled Over From Previous Sprint

Planning Notes Template

- Current State
- TODO
- Development Estimate

In Development

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERI-2506</td>
<td>Getting issue details...</td>
<td>Ethan Freestone</td>
<td>In Code Review</td>
</tr>
</tbody>
</table>
### Sprint Backlog

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
</table>
| ERM-2633   | Getting issue details... | Owen Stephens | - Current State
  - Will not be done
- TODO
  - Feedback to reporter
  - Close
- Development Estimate: NA |
| ERM-2624   | Getting issue details... | Ethan Freestone | - Current State: Unstarted (releases/dependencies)
- TODO
  - Design analysis to work out approach and options
- Development Estimate: Review Monday |
| ERM-2630   | Getting issue details... | Ethan Freestone | - Current State
  - Got rid of some errors
  - Continuing to get http errors
  - Check in postman what's received vs what's sent
  - Shape needs to be different when adding removing
- TODO
  - Rewrite story to not assume multiselect (OS) 🟢
  - Fix errors
  - Move location of Content Type to above Alternative Names
  - Check shape
  - Add new tests
  - Check changes to view screen based on user feedback
- Development Estimate: 2d |

### Blocked

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
</table>
| UXPROD-3732 | Getting issue details... | Monireh Rasouli | - Current State
  - Got rid of some errors
  - Continuing to get http errors
  - Check in postman what’s received vs what’s sent
  - Shape needs to be different when adding removing
- TODO
  - Rewrite story to not assume multiselect (OS) 🟢
  - Fix errors
  - Move location of Content Type to above Alternative Names
  - Check shape
  - Add new tests
  - Check changes to view screen based on user feedback
- Development Estimate: 2d |

### In QA

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2626</td>
<td>Getting issue details...</td>
<td>Claudia Malzer</td>
<td>Closed</td>
</tr>
</tbody>
</table>

### For Elaboration

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2631</td>
<td>Getting issue details...</td>
<td>Revisit after ERM-2630 is explored</td>
<td>Revisit after ERM-2630 is explored</td>
</tr>
</tbody>
</table>
## For Release Prep

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
</table>

## Bugfix Cycle

<table>
<thead>
<tr>
<th>Feature ID</th>
<th>Issue ID</th>
<th>Sprint Backlog?</th>
<th>Notes / Estimates / Actions</th>
</tr>
</thead>
</table>

## Sprint Summary

### ERM

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>T</th>
<th>Assignee</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2791</td>
<td>Simplification of package status handling</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2633</td>
<td>Add view only settings for Local KB Admin</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2630</td>
<td>Add new endpoint for external KB &quot;push&quot; process</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2625</td>
<td>Add view only permissions for License settings</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2624</td>
<td>Add view only permissions for Agreement settings</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2506</td>
<td>Display licenses sorted in predictable order in Agreements</td>
<td></td>
<td>Owen Stephens</td>
</tr>
</tbody>
</table>

### Dashboard

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>T</th>
<th>Assignee</th>
</tr>
</thead>
<tbody>
<tr>
<td>SI-20</td>
<td>Extend protection against potential XSS vulnerability</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>SI-12</td>
<td>Potential CROSS SITE SCRIPTING (XSS) vulnerability</td>
<td></td>
<td>Owen Stephens</td>
</tr>
</tbody>
</table>

### Other

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>T</th>
<th>Assignee</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2645</td>
<td>Set up initial e2e test for Licenses</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2643</td>
<td>handlebars rhino (XML External Entity (XXE) Injection)</td>
<td></td>
<td>Owen Stephens</td>
</tr>
<tr>
<td>ERM-2626</td>
<td>Set up initial e2e test for Agreements</td>
<td></td>
<td>Unassigned</td>
</tr>
</tbody>
</table>

### No Label

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>T</th>
<th>Assignee</th>
</tr>
</thead>
<tbody>
<tr>
<td>ERM-2905</td>
<td>Refactor package ingest</td>
<td></td>
<td>Ethan Freestone</td>
</tr>
<tr>
<td>ERM-2904</td>
<td>Refactor title ingest</td>
<td></td>
<td>Ethan Freestone</td>
</tr>
<tr>
<td>ERM-2612</td>
<td>Add support for content type property on Agreements</td>
<td></td>
<td>Owen Stephens</td>
</tr>
</tbody>
</table>

6 issues

3 issues