

2019-09-04 ERM Weekly Delivery Update

Meeting Details

Date	04 Sep 2019
Time	09:30am ET, 2:30pm UK, 3:30pm Germany
Location	Video Call in FOLIO Slack: #erm-developers

Participants

- [Steve Osguthorpe](#)
- [Owen Stephens](#)
- [Mark Deutsch](#)
- [Gill Osguthorpe](#)
- [Claudia Malzer](#)
- [Aditya matukumalli](#)
- [John Allen Ferreira](#)
- [Peter Böhm](#)
- [Ethan Freestone](#)
- [Jag Goraya](#)

Apologies

- [Felix Hemme](#)
- [Martina Schildt](#)
- [Martina Tumulla](#)

Discussion items

Time	Item	Notes	Action Items
<5 mins	Introductions	<ul style="list-style-type: none"> • Attendees / Apologies • Upcoming Availability 	<input checked="" type="checkbox"/> ALL: Please update availability schedule for Sprint 72
20 mins	Sprint Cutoff	<ul style="list-style-type: none"> • Items at Risk / Spillover <ul style="list-style-type: none"> • Open / Sprint Backlog <ul style="list-style-type: none"> • ERM-83 - Manage Local KB Admin external data source configurations CLOSED - actually in QA • ERM-395 - Populate access start and access end dates CLOSED • In Progress <ul style="list-style-type: none"> • ERM-337 - Create New Local KB Import CLOSED - tests expected by Thu noon for QA • ERM-338 - Log import/sync errors on package import CLOSED - plan to complete Thu, ready for QA Fri am • ERM-192 - On sync with remote KB, keep TIPP's where coverage data is incompatible CLOSED - plan to complete Thu, ready for QA Fri am • ERM-356 - Expose license terms over API OPEN / • ERM-361 - Support API for retrieving license terms based on a resource identifier IN PROGRESS <ul style="list-style-type: none"> • prioritise over other items (including ERM-418) • supercontroller should be used (that is not actually in mod-licenses), based on orgController • ERM-424 - Licenses App: Add Tags functionality CLOSED expected EOD Wed <ul style="list-style-type: none"> • confirmed that there's no tag management to allow deletion of tags (but can delete tags on a license) • 4 panes is working as intended (not 3 panes: list pane in agreements is there, but 0-width) • Release Candidates <ul style="list-style-type: none"> • Code Review: none • QA / UAT: 11 items <ul style="list-style-type: none"> • to review on Thursday • Owen to review Pickup Pool and Backlog bugs 	
5 mins	Next Sprint	<ul style="list-style-type: none"> • UXPROD-585 - Track changes to eresources IN PROGRESS • UXPROD-1472 - Manage amendments on a license/agreement link CLOSED 	

5+	AOB	Module Release Prep <ul style="list-style-type: none">• translation strings on Monday• final module release on Tuesday	
----	-----	---	--

Sprint Issues