

# 2019-08-14 ERM Delivery Weekly Update

## Meeting Details

<b>Date</b>	14 Aug 2019
<b>Time</b>	09:30am ET, 2:30pm UK, 3:30pm Germany
<b>Location</b>	Video Call in FOLIO Slack: <a href="#">#erm-developers</a>

## Participants

- [Jag Goraya](#)
- [Martina Tumulla](#)
- [Martina Schildt](#)
- [Benjamin Ahlborn](#)
- [Aditya matukumalli](#)
- [Claudia Malzer](#)
- [Mark Deutsch](#)
- [Peter Böhm](#)
- [Gill Osguthorpe](#)
- [John Allen Ferreira](#)

## Apologies

- [Steve Osguthorpe](#)
- [Owen Stephens](#)

## Roadmap Priorities

## Discussion items

Time	Item	Notes	Action Items
<5 mins	Introductions	<ul style="list-style-type: none"> <li>• Attendees / Apologies</li> <li>• <a href="#">Upcoming Availability</a></li> </ul>	
45 mins	WIP Updates	<ul style="list-style-type: none"> <li>• In Progress                             <ul style="list-style-type: none"> <li>• what's left?</li> </ul> </li> <li>• Pending:                             <ul style="list-style-type: none"> <li>• what's dependent?</li> <li>• what's clear to proceed?</li> </ul> </li> </ul>	
5+	AOB	<ul style="list-style-type: none"> <li>• Next ERM developer gathering                             <ul style="list-style-type: none"> <li>• 21-24 October</li> <li>• VZG, Gottingen</li> <li>• Suggested accommodation: <a href="#">B&amp;B Hotel</a>, Gottingen-City</li> </ul> </li> </ul>	⚠️ Final confirmation pending - don't book anything just yet!

## Sprint Issues

Feature ID	Issue ID	Sprint Backlog?	Notes / Estimates / Actions
<b>UXPROD-1524</b> - UI for License term configuration <span>CLOSED</span>	<b>ERM-394</b> - Manage License term configuration <span>CLOSED</span>	<a href="#">Mark Deutsch</a>	<ul style="list-style-type: none"> <li>• started work on directory structure to enable progress on related (ERM-389 and ERM-390)</li> <li>• deleting terms (array items) results in setting dirty fields that follow                             <ul style="list-style-type: none"> <li>• potentially a FOLIO wide issue</li> </ul> </li> <li><input checked="" type="checkbox"/> Gill Osguthorpe to discuss with Mark Deutsch and potentially raise with FOLIO UX community (Comment from Mark "I don't think this is a resolvable bug...I've mentioned it to John and Rasmus and they're in agreement. it requires a rethinking of how these things are done both on the backend and frontend")</li> </ul>
<b>UXPROD-1524</b> - UI for License term configuration <span>CLOSED</span>	<b>ERM-390</b> - Manage License term value pick list values (refdata values) <span>CLOSED</span>	<a href="#">Claudia Malzer</a>	
<b>UXPROD-1524</b> - UI for License term configuration <span>CLOSED</span>	<b>ERM-389</b> - Manage License term value pick lists (refdata categories and values) <span>CLOSED</span>	<a href="#">Claudia Malzer</a>	<ul style="list-style-type: none"> <li>• Queries for <a href="#">Steve Osguthorpe</a> on the Jira issue.</li> <li>• Frontend approach will depend on endpoint approach.</li> </ul>
<b>UXPROD-1515</b> - Manage configuration of GOKb <span>CLOSED</span>	<b>ERM-83</b> - Manage Local KB Admin external data source configurations <span>CLOSED</span>	<a href="#">Aditya matukumalli</a>	<ul style="list-style-type: none"> <li>• <a href="#">Owen Stephens</a> and <a href="#">Steve Osguthorpe</a> to confer on most useful approach for QA 16 Aug 2019</li> <li>• <a href="#">Steve Osguthorpe</a> to dig out endpoints on Thursday</li> <li>• Page structure begun</li> </ul>

<b>UXPROD-1517</b> - Support export of entitlements in current agreements for discovery systems <span>CLOSED</span>	<b>ERM-386</b> - Export of Agreement content as JSON does not use PCI coverage <span>CLOSED</span>	John Allen Ferreira	For Release
<b>UXPROD-1517</b> - Support export of entitlements in current agreements for discovery systems <span>CLOSED</span>	<b>ERM-387</b> - Agreement content KBART export   correct coverage information <span>CLOSED</span>	John Allen Ferreira	PR submitted.
<b>UXPROD-1755</b> - Support display of license terms in discovery/patron facing interfaces <span>CLOSED</span>	<b>ERM-356</b> - Expose license terms over API <span>CLOSED</span> / <b>ERM-364</b> - Support API for retrieving license terms based on a resource identifier <span>CLOSED</span>	John Allen Ferreira	<ul style="list-style-type: none"> <li>Needs some direction from <a href="#">Steve Osguthorpe</a></li> </ul>
<b>UXPROD-585</b> - Track changes to eresources <span>CLOSED</span>	<b>ERM-395</b> - Populate access start and access end dates <span>CLOSED</span>	John Allen Ferreira	
	<b>ERM-309</b> - Apply new UX lookup pattern to the attaching of a user to an agreement. <span>CLOSED</span>	Mark Deutsch	<ul style="list-style-type: none"> <li>Edit pane done.</li> <li>Preview pane pending               <ul style="list-style-type: none"> <li>Expected ready for QA by Thursday. To be reviewed by <a href="#">Gill Osguthorpe</a></li> </ul> </li> </ul>
	<b>ERM-279</b> - Provide integration tests for license creation covering start date, end date, status, type and end date semantics <span>CLOSED</span>	Peter Böhm	Some questions for <a href="#">Steve Osguthorpe</a> re links and tags, to be added to the Jira issues.

## Carried Over

Feature ID	Issue ID	Sprint Backlog?	Notes / Estimates / Actions
<b>UXPROD-1513</b> - UI for file import of resources (packages/titles) to ERM <span>IN PROGRESS</span>	<b>ERM-217</b> - Import package via UI <span>CLOSED</span> / <b>ERM-337</b> - Create New Local KB Import <span>CLOSED</span>	Aditya matukumalli	<ul style="list-style-type: none"> <li>Endpoint change has been updated.</li> <li>Front end needs to be tested.</li> <li>Needs to be completed when ERM-349 is merged to master.</li> </ul> <p>Front-end integration tests (ERM-351) still waiting on STCOM updates.</p>
<b>UXPROD-1513</b> - UI for file import of resources (packages/titles) to ERM <span>IN PROGRESS</span>	<b>ERM-217</b> - Import package via UI <span>CLOSED</span> / <b>ERM-349</b> - Create New Local KB Import - backend work <span>CLOSED</span>	Steve Osguthorpe	Expected today to unblock ERM-337 integration.
<b>UXPROD-1643</b> - KB Data integrity checking and error handling <span>IN PROGRESS</span>	<b>ERM-338</b> - Log import/sync errors on package import <span>CLOSED</span>	Steve Osguthorpe	To follow ERM-349.
<b>UXPROD-1643</b> - KB Data integrity checking and error handling <span>IN PROGRESS</span>	<b>ERM-182</b> - On sync with remote KB, keep TIPP's where coverage data is incompatible <span>CLOSED</span>	Steve Osguthorpe	To follow ERM-349.