

2019-06-05 ERM Delivery Weekly Update

Meeting Details

Date	05 Jun 2019
Time	09:30am ET, 2:30pm UK, 3:30pm Germany
Location	Video Call in FOLIO Slack: #erm-developers

Participants

- [Ian Ibbotson](#)
- [Jag Goraya](#)
- [John Allen Ferreira](#)
- [Kurt Nordstrom](#)
- [Mark Deutsch](#)
- [Martina Schildt](#)
- [Martina Tumulla](#)
- [Owen Stephens](#)
- [Steve Osguthorpe](#)
- *@mention a person to add them as an attendee and they will be notified.*

Apologies

- [Benjamin Ahlborn](#)
- [Claudia Malzer](#)
- [Felix Hemme](#)

Goals

- Overview of Phase 3 plan

Discussion items

Time	Item	Notes	Action Items
<5 mins	Introductions	<ul style="list-style-type: none"> • Attendees / Apologies • Upcoming Availability 	
35 mins	Phase 3 Overview <ul style="list-style-type: none"> • Backlog • Notes 	<p>Renewal / Cancellation Workflow</p> <ul style="list-style-type: none"> • Business goal of the deliverable functionality is to inform the decision to renew or cancel • What is the information needed to make the decision? (typically cost and usage, rather than content) • What is the point in the agreement lifecycle at which the decision is to be made? • How is the user notified at the appropriate time? • What decision record is kept? • Some aspects of <i>comparison</i> may be part of renewal workflow • Also, what are the consequences of cancellation? <p>Package comparison</p> <ul style="list-style-type: none"> • same package over time (snapshot comparison?) • across different packages • across different packages across agreements <p>Track/manage changes</p> <ul style="list-style-type: none"> • what has moved in or out of this package? 	<ul style="list-style-type: none"> • Jag, Ian, Owen looking at initial plan for requirements / technical gaps on Thu 6 June • F2F meeting in Washington gives an opportunity to clarify some of the more complex / involved workflows (such as renewal/cancellation)
15 mins	Sprint 65 Progress / Exceptions	<ul style="list-style-type: none"> • Delivery of sprint backlog is on track • Critical path for testing ahead of Q2 release deadline is ERM-245 (tenant bootstrap improvements), but this is not a concern at the moment. • Owen has capacity for QA on Friday 	<ul style="list-style-type: none"> • ERM-265 (JSON export) to take priority • ERM-215 (KBART export) to be removed from sprint • ERM-185/ERM-185 (file uploads) to take priority over date /time bugs (ERM-189/ERM-262)
5+ mins	AOB	<ul style="list-style-type: none"> • Sheffield Developer Gathering <ul style="list-style-type: none"> • 15-19 Jul • schedule link • Next dev call is combined Sprint 64 & 65 Retrospective: <ul style="list-style-type: none"> • add details link 	<ul style="list-style-type: none"> ☑ Ian Ibbotson to make hotel suggestions for Sheffield • missing some confirmations needed to finalise venue booking • please add accommodation details to schedule