

FOLIO Feature Prioritization

The purpose of this wiki page is to provide general information about how features are planned for releases, and to provide specifics about releases as they are planned.

The new planning process will first go into effect for the Kiwi release. The pointing process for Kiwi took place from April 12, 2021 to April 30, 2021. All communications will be via the FOLIO Implementation Group wiki.

[More information about the process](#)

[Frequently Asked Questions](#)

General Information

[Planning Process Proposal](#)

[Planning Process Retrospective](#)

[Designated Pointers](#)

Release Specifics

[Pointing Features for Kiwi Release](#)

[Pointing Results for Kiwi Release](#)

[Modifications/Deviations from Kiwi Pointing Results](#)