

ERM Sprint 69

Sprint Goal

- UXPROD-1755 Present terms in discovery system: required for Chalmers go-live
- Unblock upcoming backlog dependencies (limited support in Sprints 70-71)

Sprint Schedule

- **Sprint:** 69
- **Quarter:** 2019 Q3
- **Start** Monday 29 Jul, 2pm UK
- **Finish** Friday 9 Aug, 1pm UK
- [Retrospective](#)

Sprint Capacity

Team **Availability:** [Schedule](#)

Notes / **Exceptions:**

- [Mark Deutsch](#) not available until 5 Aug
- [Kurt Nordstrom](#) not available after 2 Aug

Lead Roles:

- Front End Code Review: [Aditya matukumalli](#)
- Back End Code Review: [Steve Osguthorpe](#)
- QA: [Owen Stephens](#)

QA Environment: folio-testing

Navigation

- [Sprint Goal](#)
 - [Sprint Schedule](#)
 - [Sprint Capacity](#)
 - [Sprint Planning](#)
1. Sprint Goal / Focus
 2. Sprint Capacity
 3. Review sprint candidates
 4. Agree technical approach / define key implementation tasks
 5. Finalise estimates / costings
 6. Confirm sprint scope
 7. Confirm first actions

Sprint Planning

✘ - not in sprint

✔ or @ - in sprint

Feature ID	Issue ID	Sprint Backlog?	Notes / Estimates / Actions
UXPROD-1669 - Getting issue details... <input type="button" value="STATUS"/>	ERM-306 - Getting issue details... <input type="button" value="STATUS"/>	Gill Osguthorpe	Carried over for QA
	ERM-274 - Getting issue details... <input type="button" value="STATUS"/>	Kurt Nordstrom	BE: 6h FE: 0h TODO: implement handlers Expecting something to review on Tuesday.
	ERM-362 - Getting issue details... <input type="button" value="STATUS"/>	Steve Osguthorpe	Tenant API endpoints causes both agreements and licenses.
UXPROD-1755 - Getting issue details... <input type="button" value="STATUS"/>	ERM-359 - Getting issue details... <input type="button" value="STATUS"/>	Claudia Malzer	BE: h FE: h <ul style="list-style-type: none"> • Public / internal term values need to be handled • ⚠ consider term value notes refactor in future <ul style="list-style-type: none"> • Extend shape for new fields • Component affected: license terms list
UXPROD-1755 - Getting issue details... <input type="button" value="STATUS"/>	ERM-355 - Getting issue details... <input type="button" value="STATUS"/>	Claudia Malzer	BE: FE: <ul style="list-style-type: none"> • Public / internal notes need to be handled in web-toolkit-ce • Public notes should not be hidden

<p>UXPROD-1513 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-290 - Getting issue details...</p> <p>STATUS</p>	<p>Steve Osguthorpe</p>	<p>BE: expected Tuesday</p> <ul style="list-style-type: none"> ERM-333 Needs code review once delete functionality and ERM-349 completed <ul style="list-style-type: none"> Everything in place. TODO (BE): Error log display needs verifying (date stamp fix required) ERM-334 <ul style="list-style-type: none"> TODO (BE): Requires delete functionality to be implemented; Front-end behaviour to be applied (return to the job list) ERM-351 Front end integration tests <ul style="list-style-type: none"> tests flaky against MCL some more tests to be written for view job details
<p>UXPROD-1513 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-217 - Getting issue details...</p> <p>STATUS</p> <p>/</p> <p>ERM-349 - Getting issue details...</p> <p>STATUS</p>	<p>Steve Osguthorpe</p>	
<p>UXPROD-1513 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-217 - Getting issue details...</p> <p>STATUS</p> <p>/</p> <p>ERM-337 - Getting issue details...</p> <p>STATUS</p>	<p>Aditya matukumalli</p>	
<p>UXPROD-1791 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-332 - Getting issue details...</p> <p>STATUS</p>	<p>✓</p>	<p>Carried over for QA pending completion of</p> <p>ERM-290 - Getting issue details... STATUS</p>
<p>UXPROD-1643 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-338 - Getting issue details...</p> <p>STATUS</p>	<p>Steve Osguthorpe</p>	<ul style="list-style-type: none"> How to specify the errors for different types of source?
<p>UXPROD-1643 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-182 - Getting issue details...</p> <p>STATUS</p>	<p>Steve Osguthorpe</p>	<p>BE 2h</p>
<p>UXPROD-1517 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-265 - Getting issue details...</p> <p>STATUS</p>	<p>John Allen Ferreira</p>	<ul style="list-style-type: none"> PR amends required: <ul style="list-style-type: none"> indentation if statement URL field data confirmed to be coming from pti <ul style="list-style-type: none"> output QA'd happy to release once PR amends resolved
<p>UXPROD-1517 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-327 - Getting issue details...</p> <p>STATUS</p>	<p>Aditya matukumalli</p>	<ul style="list-style-type: none"> Backend elements require code review UI elements in place UI conflicts re translation need resolving
<p>UXPROD-1517 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-215 - Getting issue details...</p> <p>STATUS</p>	<p>John Allen Ferreira</p>	<ul style="list-style-type: none"> Duplicates issue resolved TSV capability (ERM-325) included ? TODO: split coverage information needs calculating correctly <ul style="list-style-type: none"> should this be two lines in the flat KBART file ? Yes
<p>UXPROD-1517 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-328 - Getting issue details...</p> <p>STATUS</p>	<p>Aditya matukumalli</p>	<ul style="list-style-type: none"> Should come at the same time as ERM-215 Frontend needs to be verified

<p>UXPROD-1755 - Getting issue details...</p> <p>STATUS</p>	<p>ERM-356 - Getting issue details...</p> <p>STATUS</p>	<p>Owen Stephens</p>	<p>Would it be better to put public facing URL into OKAPI and serve that instead of increasing memory requirements through an additional Edge module?</p> <p>Further clarification required.</p> <p>JSON format to be defined (ERM-360)</p>
--	--	----------------------	---