**Sprint Progress (%)**

- Closed
- In Code Review
- In Progress

- **BackEnd**
  - 72% in Progress
  - 28% Closed

- **FrontEnd**
  - 88% in Progress
  - 13% Closed

**Sprint Remaining effort (SPs)**

- UXPROD-2696
  - BackEnd: 5
  - FrontEnd: 2

**Sprint Progress (SPs)**

- Closed
- In Code Review
- In Progress

- **UXPROD Feature**
  - EDGDEMATIC-1: Dematic EMS integration
  - UIIN-1406: Allow remote storage locations to be changed to non-remote storage location when moving the items between holdings

**Sprint Backlog**

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>SP</th>
<th>Functional Team</th>
<th>Status</th>
<th>UXPROD Feature</th>
</tr>
</thead>
<tbody>
<tr>
<td>EDGDEMATIC-1</td>
<td>Dematic EMS integration</td>
<td>5</td>
<td>BackEnd</td>
<td>In Code Review</td>
<td>UXPROD-2696</td>
</tr>
<tr>
<td>UIIN-1406</td>
<td>Allow remote storage locations to be changed to non-remote storage location when moving the items between holdings</td>
<td>2</td>
<td>FrontEnd</td>
<td>In Progress</td>
<td>UXPROD-2696</td>
</tr>
</tbody>
</table>

**Total**

- 7
### Capacity Planning

<table>
<thead>
<tr>
<th>Sprint Start Date</th>
<th>Sprint End Date</th>
<th>Sprint</th>
<th>BE Expected Capacity, days</th>
<th>FE Expected Capacity, days</th>
<th>Team Capacity, days</th>
<th>BE Expected Velocity, SPs</th>
<th>FE Expected Velocity, SPs</th>
</tr>
</thead>
<tbody>
<tr>
<td>Monday, February 15, 2021</td>
<td>Friday, February 26, 2021</td>
<td>Firebird Sprint 108</td>
<td>31</td>
<td>19</td>
<td>50</td>
<td>10</td>
<td>6</td>
</tr>
<tr>
<td>Monday, March 1, 2021</td>
<td>Friday, March 12, 2021</td>
<td>Firebird Sprint 109</td>
<td>35</td>
<td>20</td>
<td>55</td>
<td>12</td>
<td>6</td>
</tr>
</tbody>
</table>

**Total**

- **BE Expected Capacity, days**: 66
- **FE Expected Capacity, days**: 39
- **Team Capacity, days**: 105
- **BE Expected Velocity, SPs**: 22
- **FE Expected Velocity, SPs**: 12

### Remaining Effort, SPs

<table>
<thead>
<tr>
<th>Feature</th>
<th>BE Effort</th>
<th>FE Effort</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-2624 Firebird - R1 Enhancements/Bugfixes/Tech Debt</td>
<td>1</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>UXPROD-2631 Firebird - R1 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>5</td>
<td>6</td>
<td>11</td>
</tr>
<tr>
<td>UXPROD-2696 Remote Storage Integration (Dematic thin thread)</td>
<td>17</td>
<td>7</td>
<td>24</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td>23</td>
<td>13</td>
<td>36</td>
</tr>
</tbody>
</table>

### Effort and Capacity Graphs

- **BE Effort**
- **BE Capacity**
- **FE Effort**
- **FE Capacity**