### Sprint Backlog

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>SP</th>
<th>Functional Team</th>
<th>Status</th>
<th>UXPROD Feature</th>
</tr>
</thead>
<tbody>
<tr>
<td>UICIRCLOG-48</td>
<td>Circulation log item links break for Request Objects in the &quot;Closed&quot;, &quot;Canceled&quot; and &quot;Edited&quot; Circ Actions</td>
<td>0</td>
<td>FrontEnd</td>
<td>Blocked</td>
<td>UXPROD-2624</td>
</tr>
<tr>
<td>CIRSTORE-265</td>
<td>Pickup expired not showing in Circulation log</td>
<td>1</td>
<td>BackEnd</td>
<td>In Code Review</td>
<td>UXPROD-2885</td>
</tr>
<tr>
<td>EDGCSOFT-2</td>
<td>Create edge-caiasoft GitHub repository</td>
<td>1</td>
<td>BackEnd</td>
<td>In Progress</td>
<td>no feature</td>
</tr>
<tr>
<td>FAT-4</td>
<td>Start covering new functionality with API Karate tests integrated with TestRail (quick-marc)</td>
<td>1</td>
<td>BackEnd</td>
<td>In Progress</td>
<td>UXPROD-2854</td>
</tr>
<tr>
<td>MODAUD-54</td>
<td>Click on item barcode results in error message</td>
<td>3</td>
<td>BackEnd</td>
<td>In Progress</td>
<td>UXPROD-2624</td>
</tr>
<tr>
<td>UIRS-23</td>
<td>Unable to move item to separate holding (same instance) when list of items scrolls down and off the screen</td>
<td>5</td>
<td>FrontEnd</td>
<td>In Progress</td>
<td>UXPROD-2624</td>
</tr>
<tr>
<td>EDGDEMATIC-16</td>
<td>Deployment issue: edge-dematic can't be configured for integration with AWS</td>
<td>1</td>
<td>BackEnd</td>
<td>In Review</td>
<td>no feature</td>
</tr>
<tr>
<td>EDGCSOFT-1</td>
<td>Project Setup: edge-caiasoft</td>
<td>1</td>
<td>BackEnd</td>
<td>Open</td>
<td>no feature</td>
</tr>
<tr>
<td>MODAUD-61</td>
<td>Errors when selecting Loan details from circulation log</td>
<td>3</td>
<td>BackEnd</td>
<td>Open</td>
<td>UXPROD-2885</td>
</tr>
<tr>
<td>MODRS-19</td>
<td>[SPIKE] Find out how to handle Cornell check-in workflow</td>
<td>2</td>
<td>BackEnd</td>
<td>Open</td>
<td>no feature</td>
</tr>
<tr>
<td>UIRS-24</td>
<td>Create Settings &gt; Remote storage &gt; Accession workflow preference</td>
<td>2</td>
<td>FrontEnd</td>
<td>Open</td>
<td>UXPROD-498</td>
</tr>
<tr>
<td>UIRS-498</td>
<td>Create Settings &gt; Remote storage &gt; Returning workflow preference</td>
<td>2</td>
<td>FrontEnd</td>
<td>Open</td>
<td>UXPROD-498</td>
</tr>
</tbody>
</table>

**Total**: 22

---

### Sprint Remaining Effort (SPs)

- **BackEnd**:
  - UXPROD-2624: 3
  - UXPROD-2885: 5
  - UXPROD-498: 4
  - UXPROD-2624: 1

- **FrontEnd**:
  - UXPROD-2624: 5
  - UXPROD-2885: 4
  - UXPROD-498: 4
  - UXPROD-2624: 1

**Total Effort**: 13

---

### Sprint Progress (%)

- **BackEnd**:
  - 4% Blocked
  - 36% Closed
  - 5% In Code Review
  - 4% In Progress
  - 44% In Review
  - 44% Open

- **FrontEnd**:
  - 7% Blocked
  - 36% Closed
  - 7% In Code Review
  - 43% In Progress
  - 43% In Review
  - 7% Open

---

### Sprint Progress (SPs)

- **BackEnd**:
  - 0% Blocked
  - 1% Closed
  - 10% In Code Review
  - 1% In Progress
  - 1% In Review
  - 10% Open

- **FrontEnd**:
  - 1% Blocked
  - 1% Closed
  - 1% In Code Review
  - 1% In Progress
  - 1% In Review
  - 1% Open

**Total Effort**: 10

---

### Sprint Progress (%)

- **BackEnd**:
  - 7% Blocked
  - 36% Closed
  - 7% In Code Review
  - 43% In Progress
  - 43% In Review
  - 43% Open

- **FrontEnd**:
  - 56% Blocked
  - 4% Closed
  - 44% In Code Review
  - 36% In Progress
  - 36% In Review
  - 7% Open

---

### Sprint Progress (%)

- **BackEnd**:
  - 4% Blocked
  - 4% Closed
  - 4% In Code Review
  - 43% In Progress
  - 43% In Review
  - 43% Open

- **FrontEnd**:
  - 4% Blocked
  - 43% Closed
  - 43% In Code Review
  - 56% In Progress
  - 56% In Review
  - 7% Open

---

### Sprint Progress (SPs)

- **BackEnd**:
  - 1% Blocked
  - 0% Closed
  - 0% In Code Review
  - 1% In Progress
  - 1% In Review
  - 1% Open

- **FrontEnd**:
  - 1% Blocked
  - 1% Closed
  - 1% In Code Review
  - 1% In Progress
  - 1% In Review
  - 1% Open

**Total Effort**: 2
R1 Features

- Closed: 2 (29%)
- In Progress: 3 (43%)
- In Review: 2 (29%)

R1 Progress (%)

- UXPROD-2631-Firebird - R1 Module releases, RMB/Stripes updates, migration...
- UXPROD-2696-Remote Storage Integration (Dematic thin thread)
- UXPROD-2624-Firebird - R1 Enhancements/Bugfixes/Tech Debt
- UXPROD-2359-Loans permission: manual anonymization, change due date
- UXPROD-2468-Check Out: Update due date when changed
- UXPROD-2832-Circulation log updates
- UXPROD-875-Loan Rules: Exceptions, Modifiers and Special Selectors

R1 Progress (SPs)

- UXPROD-2631-Firebird - R1 Module releases, RMB/Stripes updates, migration...
- UXPROD-2696-Remote Storage Integration (Dematic thin thread)
- UXPROD-2624-Firebird - R1 Enhancements/Bugfixes/Tech Debt
- UXPROD-2359-Loans permission: manual anonymization, change due date
- UXPROD-2468-Check Out: Update due date when changed
- UXPROD-2832-Circulation log updates
- UXPROD-875-Loan Rules: Exceptions, Modifiers and Special Selectors

R1 Remaining Effort (SPs)

- UXPROD-2631-Firebird Sprint 111
- UXPROD-2696-Firebird Sprint 111
- UXPROD-2624-Firebird Sprint 111
- UXPROD-2359-Firebird Sprint 111
- UXPROD-2468-Firebird Sprint 111
- UXPROD-2832-Firebird Sprint 111
- UXPROD-875-Firebird Sprint 111

NonEstimated Stories

- UXPROD-2631
- UXPROD-2696
- UXPROD-2624
- UXPROD-2832
- UXPROD-875

R1 Progress (%)
Sprint Start Date | Sprint End Date | Sprint | BE Expected Capacity, days | Team Capacity, days | FE Expected Capacity, days | FE Expected Velocity, SPs | BE Expected Velocity, SPs
--- | --- | --- | --- | --- | --- | --- | ---
Monday, March 29, 2021 | Friday, April 9, 2021 | Firebird Sprint 111 | 30 | 20 | 50 | 11 | 8
Monday, April 12, 2021 | Friday, April 23, 2021 | Firebird Sprint 112 | 40 | 20 | 60 | 15 | 8
Monday, April 26, 2021 | Friday, May 7, 2021 | Firebird Sprint 113 | 35 | 20 | 55 | 13 | 8
Monday, May 10, 2021 | Friday, May 21, 2021 | Firebird Sprint 114 | 34 | 18 | 52 | 13 | 7
Monday, May 24, 2021 | Friday, June 4, 2021 | Firebird Sprint 115 | 40 | 20 | 60 | 15 | 8
Monday, June 7, 2021 | Friday, June 18, 2021 | Firebird Sprint 116 | 40 | 20 | 60 | 15 | 8

**Total**

<table>
<thead>
<tr>
<th>Feature</th>
<th>Sum of BackEndEstimate</th>
<th>Sum of FrontEndEstimate</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-2854 Firebird - R2 Enhancements/Bugfixes/Tech Debt</td>
<td>15</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-2879 Remote storage: Reports</td>
<td>15</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-2880 Remote storage: automatically split holdings</td>
<td>15</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-2901 Firebird - R2 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-2931 NFR: Increase security of Kafka for Remote storage</td>
<td>10</td>
<td>1</td>
</tr>
<tr>
<td>UXPROD-498 Remote Storage Integration Module (Caiasoft)</td>
<td>30</td>
<td>5</td>
</tr>
</tbody>
</table>

**Total**

<table>
<thead>
<tr>
<th>Feature</th>
<th>Sum of BackEndEstimate</th>
<th>Sum of FrontEndEstimate</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-2854 Firebird - R2 Enhancements/Bugfixes/Tech Debt</td>
<td>15</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-2879 Remote storage: Reports</td>
<td>15</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-2880 Remote storage: automatically split holdings</td>
<td>15</td>
<td>5</td>
</tr>
<tr>
<td>UXPROD-2901 Firebird - R2 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>UXPROD-2931 NFR: Increase security of Kafka for Remote storage</td>
<td>10</td>
<td>1</td>
</tr>
<tr>
<td>UXPROD-498 Remote Storage Integration Module (Caiasoft)</td>
<td>30</td>
<td>5</td>
</tr>
</tbody>
</table>

**Total**

- BE T-shirt, days: 219
- BE Expected Capacity, days: 118
- FE T-shirt, days: 337
- FE Expected Capacity, days: 82
- Total: 47

**R2 Features Sizing vs Capacity, days**

- BE T-shirt, days: 219
- BE Expected Capacity, days: 118
- FE T-shirt, days: 337
- FE Expected Capacity, days: 82
<table>
<thead>
<tr>
<th>Sprint Start Date</th>
<th>Sprint End Date</th>
<th>Sprint</th>
<th>BE Expected Capacity, days</th>
<th>FE Expected Capacity, days</th>
<th>Team Capacity, days</th>
<th>BE Expected Velocity, SPs</th>
<th>FE Expected Velocity, SPs</th>
</tr>
</thead>
<tbody>
<tr>
<td>Monday, March 29, 2021</td>
<td>Friday, April 9, 2021</td>
<td>Firebird Sprint 111</td>
<td>30</td>
<td>20</td>
<td>50</td>
<td>11</td>
<td>8</td>
</tr>
<tr>
<td>Monday, April 12, 2021</td>
<td>Friday, April 23, 2021</td>
<td>Firebird Sprint 112</td>
<td>40</td>
<td>20</td>
<td>60</td>
<td>15</td>
<td>8</td>
</tr>
<tr>
<td>Monday, April 26, 2021</td>
<td>Friday, May 7, 2021</td>
<td>Firebird Sprint 113</td>
<td>35</td>
<td>20</td>
<td>55</td>
<td>13</td>
<td>8</td>
</tr>
<tr>
<td>Monday, May 10, 2021</td>
<td>Friday, May 21, 2021</td>
<td>Firebird Sprint 114</td>
<td>34</td>
<td>18</td>
<td>52</td>
<td>13</td>
<td>7</td>
</tr>
<tr>
<td>Monday, May 24, 2021</td>
<td>Friday, June 4, 2021</td>
<td>Firebird Sprint 115</td>
<td>40</td>
<td>20</td>
<td>60</td>
<td>15</td>
<td>8</td>
</tr>
<tr>
<td>Monday, June 7, 2021</td>
<td>Friday, June 18, 2021</td>
<td>Firebird Sprint 116</td>
<td>40</td>
<td>20</td>
<td>60</td>
<td>15</td>
<td>8</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td></td>
<td></td>
<td><strong>219</strong></td>
<td><strong>118</strong></td>
<td><strong>337</strong></td>
<td><strong>82</strong></td>
<td><strong>47</strong></td>
</tr>
</tbody>
</table>

**Remaining Effort, SPs**

<table>
<thead>
<tr>
<th>Feature</th>
<th>BackEnd</th>
<th>FrontEnd</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-2624 Firebird - R1 Enhancements/Bugfixes/Tech Debt</td>
<td>3</td>
<td>5</td>
<td>8</td>
</tr>
<tr>
<td>UXPROD-2631 Firebird - R1 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>1</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>UXPROD-2854 Firebird - R2 Enhancements/Bugfixes/Tech Debt</td>
<td>9</td>
<td>2</td>
<td>11</td>
</tr>
<tr>
<td>UXPROD-2901 Firebird - R2 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>5</td>
<td>4</td>
<td>9</td>
</tr>
<tr>
<td>UXPROD-498 Remote Storage Integration Module (Caiasoft)</td>
<td>3</td>
<td>5</td>
<td>8</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>21</strong></td>
<td><strong>16</strong></td>
<td><strong>37</strong></td>
</tr>
</tbody>
</table>