### Sprint Progress (%)

**FrontEnd**
- 33% Awaiting deployment
- 28% Awaiting release
- 11% Closed
- 28% In Code Review
- 13% In Progress
- 0% In Review

**BackEnd**
- 13% Awaiting deployment
- 27% Awaiting release
- 47% Closed
- 13% In Code Review
- 31% In Progress
- 0% In Review

### Sprint Scope (SPs)

<table>
<thead>
<tr>
<th>SP</th>
<th>FrontEnd</th>
<th>BackEnd</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3072-Firebird - R3 Enhancements/Bugfixes/Tech Debt</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>UXPROD-2854-Firebird - R2 Enhancements/Bugfixes/Tech Debt</td>
<td>2</td>
<td>3</td>
</tr>
<tr>
<td>UXPROD-2901-Firebird - R2 Module releases, RMB/Stripes updates, m...</td>
<td>1</td>
<td></td>
</tr>
</tbody>
</table>

### Sprint Progress (SPs)

- **Awaiting deployment**: 2
- **Awaiting release**: 10
- **Closed**: 12
- **In Code Review**: 2
- **In Progress**: 5
- **In Review**: 2

### Sprint Backlog

<table>
<thead>
<tr>
<th>Key</th>
<th>Summary</th>
<th>SP</th>
<th>FunctionalTeam</th>
<th>Status</th>
<th>UXPROD Feature</th>
</tr>
</thead>
<tbody>
<tr>
<td>UIRS-57</td>
<td>Add query failure error messages</td>
<td>2</td>
<td>FrontEnd</td>
<td>In Code Review</td>
<td>no feature</td>
</tr>
<tr>
<td>UIIN-1490</td>
<td>Keyboard cannot move item to other holding by drag 'n' drop</td>
<td>5</td>
<td>FrontEnd</td>
<td>In Progress</td>
<td>no feature</td>
</tr>
<tr>
<td>EDGDEOMATIC-26</td>
<td>Improvement: Making system user configurable</td>
<td>1</td>
<td>BackEnd</td>
<td>In Review</td>
<td>UXPROD-3072</td>
</tr>
<tr>
<td>EDGDEOMATIC-36</td>
<td>Processing negative status messages</td>
<td>1</td>
<td>BackEnd</td>
<td>In Review</td>
<td>UXPROD-3072</td>
</tr>
<tr>
<td>Total</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>9</td>
</tr>
</tbody>
</table>

### Sprint Progress (0-100%)

- **FrontEnd**
  - Awaiting deployment: 6%
  - Awaiting release: 30%
  - Closed: 36%
  - In Code Review: 6%
  - In Progress: 15%
  - In Review: 6%

- **BackEnd**
  - Awaiting deployment: 13%
  - Awaiting release: 27%
  - Closed: 47%
  - In Code Review: 13%
  - In Progress: 28%
  - In Review: 0%
R2 Features
- Closed (13%)
- In Review (88%)

R2 Progress (%)
- UXPROD-498: 100%
- UXPROD-2880: 100%
- UXPROD-2901: 77%
- UXPROD-2854: 100%
- UXPROD-2885: 100%
- UXPROD-2878: 100%
- UXPROD-2931: 100%
- UXPROD-3053: 100%

R2 Progress (SPs)
- UXPROD-498: Remote Storage Integration Module (Caiasoft)
- UXPROD-2880: Remote storage: automatically split holdings
- UXPROD-2901: Firebird - R2 Module releases, RMB/Stripes updates, migration...
- UXPROD-2854: Firebird - R2 Enhancements/Bugfixes/Tech Debt
- UXPROD-2885: Circulation log bugs and refinements
- UXPROD-2878: Add patron lookup to Circulation log
- UXPROD-2931: NFR: Increase security of Kafka for Remote storage
- UXPROD-3053: Circulation log: anonymize, manual block, pickup expired and...

NonEstimated Stories
- UXPROD-498
- UXPROD-2880
- UXPROD-2901
- UXPROD-2854
- UXPROD-2885
- UXPROD-2878
- UXPROD-2931
- UXPROD-3053

R2 Remaining Effort (SPs)
- UXPROD-498
- UXPROD-2880
- UXPROD-2854
- UXPROD-2885
- UXPROD-2878
- UXPROD-2931
- UXPROD-3053
- Firebird Sprint 119
- Firebird Sprint 120

UXPROD-498
UXPROD-2880
UXPROD-2901
UXPROD-2854
UXPROD-2885
UXPROD-2878
UXPROD-2931
UXPROD-3053
### R3 Features

- **Analysis Complete**
- **In Progress**
- **Open**

Percentage breakdown:
- Analysis Complete: 1 (20%)
- In Progress: 2 (40%)
- Open: 2 (40%)

### R3 Progress (%)

- **UXPROD-3071**
  - Firebird - R3 Module releases, RMB/Stripes updates, migration...
  - Analysis Complete: 100%
  - In Progress: 31%
  - Open: 57%
  - Done: 19%

- **UXPROD-3072**
  - Firebird - R3 Enhancements/Bugfixes/Tech Debt
  - Analysis Complete: 100%
  - In Progress: 50%
  - Open: 31%
  - Done: 19%

- **UXPROD-3107**
  - Firebird: Karate API Integration Testing (NFR) - Kiwi (R3) work
  - Analysis Complete: 57%
  - In Progress: 43%
  - Open: 0%
  - Done: 100%

- **UXPROD-3117**
  - UI e2e tests (NFR) - Kiwi (R3) work
  - Analysis Complete: 100%
  - In Progress: 0%
  - Open: 100%
  - Done: 0%

- **UXPROD-3175**
  - NFR - Firebird team cross-training
  - Analysis Complete: 0%
  - In Progress: 0%
  - Open: 100%
  - Done: 0%

### R3 Progress (SPs)

- **UXPROD-3071**
  - Firebird - R3 Module releases, RMB/Stripes updates, migration...
  - Backlog: 9
  - In Development: 13
  - Done: 8
  - Total: 30

- **UXPROD-3072**
  - Firebird - R3 Enhancements/Bugfixes/Tech Debt
  - Backlog: 3
  - In Development: 4
  - Done: 8
  - Total: 15

- **UXPROD-3107**
  - Firebird: Karate API Integration Testing (NFR) - Kiwi (R3) work
  - Backlog: 8
  - In Development: 13
  - Done: 0
  - Total: 21

- **UXPROD-3117**
  - UI e2e tests (NFR) - Kiwi (R3) work
  - Backlog: 0
  - In Development: 10
  - Done: 0
  - Total: 10

- **UXPROD-3175**
  - NFR - Firebird team cross-training
  - Backlog: 0
  - In Development: 0
  - Done: 10
  - Total: 10

### R3 Remaining Effort (SPs)

- **UXPROD-3071**
  - Firebird Sprint 118: 2
  - Firebird Sprint 119: 7
  - Firebird Sprint 120: 2
  - Firebird Sprint 123: 4
  - Firebird Sprint 124: 1
  - Total: 14

- **UXPROD-3072**
  - Firebird Sprint 118: 2
  - Firebird Sprint 119: 7
  - Firebird Sprint 120: 2
  - Firebird Sprint 123: 1
  - Firebird Sprint 124: 1
  - Total: 14

- **UXPROD-3107**
  - Firebird Sprint 118: 2
  - Firebird Sprint 119: 7
  - Firebird Sprint 120: 2
  - Firebird Sprint 123: 1
  - Firebird Sprint 124: 1
  - Total: 14

- **UXPROD-3117**
  - Firebird Sprint 118: 2
  - Firebird Sprint 119: 7
  - Firebird Sprint 120: 2
  - Firebird Sprint 123: 1
  - Firebird Sprint 124: 1
  - Total: 14

- **UXPROD-3175**
  - Firebird Sprint 118: 2
  - Firebird Sprint 119: 7
  - Firebird Sprint 120: 2
  - Firebird Sprint 123: 1
  - Firebird Sprint 124: 1
  - Total: 14
<table>
<thead>
<tr>
<th>Feature</th>
<th>Back-end</th>
<th>Front-end</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3175 NFR - Firebird team cross-training</td>
<td>15</td>
<td>5</td>
<td>100</td>
</tr>
<tr>
<td>UXPROD-3117 Firebird: UI e-2-e tests (NFR) - Kiwi (R3) work</td>
<td>8</td>
<td>30</td>
<td>38</td>
</tr>
<tr>
<td>UXPROD-3107 Firebird: Karate API Integration Testing (NFR) - Kiwi (R3) work</td>
<td>30</td>
<td></td>
<td>30</td>
</tr>
<tr>
<td>UXPROD-3072 Firebird - R3 Enhancements/Bugfixes/Tech Debt</td>
<td>45</td>
<td>30</td>
<td>75</td>
</tr>
<tr>
<td>UXPROD-3071 Firebird - R3 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>10</td>
<td>10</td>
<td>20</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>100</strong></td>
<td><strong>75</strong></td>
<td><strong>175</strong></td>
</tr>
</tbody>
</table>

**R3 Features Sizing, days**

**R3 Remaining Effort, SPs**

<table>
<thead>
<tr>
<th>Feature</th>
<th>BE Effort</th>
<th>FE Effort</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>UXPROD-3175 NFR - Firebird team cross-training</td>
<td>31</td>
<td>16</td>
<td>47</td>
</tr>
<tr>
<td>UXPROD-3117 Firebird: UI e-2-e tests (NFR) - Kiwi (R3) work</td>
<td>15</td>
<td>5</td>
<td>13</td>
</tr>
<tr>
<td>UXPROD-3107 Firebird: Karate API Integration Testing (NFR) - Kiwi (R3) work</td>
<td>4</td>
<td>4</td>
<td>8</td>
</tr>
<tr>
<td>UXPROD-3072 Firebird - R3 Enhancements/Bugfixes/Tech Debt</td>
<td>6</td>
<td>7</td>
<td>13</td>
</tr>
<tr>
<td>UXPROD-3071 Firebird - R3 Module releases, RMB/Stripes updates, migration scripts verification</td>
<td>5</td>
<td>4</td>
<td>9</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>175</strong></td>
<td><strong>75</strong></td>
<td><strong>47</strong></td>
</tr>
</tbody>
</table>